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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000276
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  12-Sep-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 1/2 HSR's. 0/2 NCR's. 0/2
Item Title Detail
1 Critical Weld Repairs (CWRS) CWR-001 rev 1 (crack in Skin Plate D butt joint) - revise and re-submit.
2 Major component movement QA observed welding on the 77m Tower Mock-up:

Continue repairs of Skin Plates A and E.

QA observed welding on the 114m Tower Mock-up:
Perform MT of Skin Plate butt welds,

Continue welding of Skin Plate Stiffeners

Repair of Skin Plate D CWR for buitt joint crack.

3 Meetings attended QA met with ABF and ZPMC at 1400 to discuss the schedul e for the next
two days:
Begin welder qualification tests in the 4G position and non-standard joint
welder qualifications.
77m Tower Mock-up:
Continue repair Skin A and E Stiffeners,
Weld lifting eyes for general assembly.
Diaphragms are waiting for flanges.
89m Tower Mock-up:
Perform UT of Diaphragms SA13 and P126.
114m Tower Mock-up:
Continue machining, fitting and welding of Skin Plate butt joints and
stiffeners,
UT scheduled for Upper and Lower Skin Plate B Stiffeners,
Weld temporary diaphragm butt welds,
Drill Splice Plates.

4 Key conversations Caltrans met with ABF and ZPMC at 1330 to discuss issues related to
fabrication:
ZPMC asked about non-recordable vs. recordable weld repairs. Caltrans
stated that any repair which required excavation of the weld should be
recorded, but that repairs like overlap and undercut did not need to be
recorded.
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ZPMC asked how well gouged grooves need to be ground. ABF explained
the requirements for cleaning to "bright metal".

ZPMC asked about notification of shipping of Check Samples. Caltrans
responded that ZPMC should notify Caltrans when the samples are shipped
and Caltrans will notify ABF with results of the samples.

5 Other important observations QA David McClary and Roscoe Dixon visited the testing facilities for
Shanghai Institute of Iron and Steel Technology which will be acting asthe
primary test facility for the check samples. The purpose of the trip was to
coordinate scheduling and contact information. While at the facilities, the
first 12 check samples from ZPMC arrived. Machining of the sasmplesis
currently scheduled for Thursday, September 13, 2007, and mechanical
testing to begin on Friday, September 14, 2007.

6 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Brannon, Franco on Island, Dixon at testing Lab.)
2 Swing Shift (Smith, Viars)
1 Graveyard Shift (Hasler)

Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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